COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 02/ 2001

ESTI MATE SUMVARY 08: 59: 58
CONTI D C12801 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 12801- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0 DAYS TI ME ALLOW 57 WORK DAYS
US 160 & Pl EDRA ROAD PERCENT TIME:  26.32 ORI G TI ME ALLOW 45 WORK DAYS
PROJIECT NO. NH 1602- 076
US 160 & Pl EDRA ROAD
NAVE OF ROAD: 160A
PRQIECT COUNTI ES: ARCHULETA
CONTRACTOR:
OLDCASTLE SW GROUP I NC. dba FOUR CORNER MATERI ALS PAY PERI OD ENDI NG 06/ 30/ 2001 DATE TI ME STARTED 05/01/2001
P. O. BOX 788 DATE LET 03/ 22/ 2001 DATE WORK BEGAN 05/ 01/ 2001
DATE AWARDED 03/ 29/ 2001 DATE TI ME STOPPED 09/21/2001
DATE CONTRACT EXECUTED  04/16/2001 DATE ACCEPTED 09/21/ 2001
DOLORES CO 81323 970/ 882- 7232 DATE NOTI CE TO PROCEED 05/ 01/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 577,941. 04 PARTI Cl PATI NG $ 104, 891. 67 $ 104, 891. 67
AWARD PRQJECT AMT:  $ 518, 091. 20 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 18. 15% TOTAL EARNI NGS 104, 891. 67 104, 891. 67
FUNDS AVAI LABLE: $ 473, 049. 37 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 104, 891. 67 104, 891. 67
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -376. 14 -376. 14
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 104, 515. 53 104, 515. 53
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
AMOUNT  DUE 104, 515. 53 104, 515. 53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 104, 515. 53

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00090

0010

202- 00220

0015

202- 00240

0020

202- 00250

0025

202- 00810

0030

202- 01000

0035

203- 01597

0040

208- 00011

0045

304- 06000

0050

403- 00720

0055 403-34721

C12801
12801-BI D
NH 1602-076
| TEM
DESCRI PTI ON

REMOVAL OF DELI NEATOR

REMOVAL OF ASPHALT MAT

REMOVAL CF ASPHALT MAT ( PLANI NG

REMOVAL OF PAVEMENT MARKI NG

*REMOVAL OF GROUND SI GN

REMOVAL OF FENCE

*POTHOLI NG

EROSI ON BALES (WEED FREE)

AGGREGATE BASE COURSE (CLASS 6)

HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT)

HOT Bl TUM NOUS PAVENMENT (GRADING SX) (75) (PG 58-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT PREV QTY/
QUANTI TY/ QY THI'S PERI OD
UNI TS QTY TO DATE
UNI T PRI CE
5. 000 0. 000
EACH 4.000
21. 00000 4.000
593. 300 0. 000
sy 84. 300
25. 00000 84. 300
444. 000 0. 000
sy 0. 000
7.00000 0. 000
187. 000 0. 000
SF 0. 000
1. 45000 0. 000
11. 000 0. 000
EACH 3. 000
21. 00000 3.000
144. 000 0. 000
LF 144. 000
2. 00000 144. 000
57. 000 0. 000
HOUR 54. 000
105. 00000 54. 000
24.000 0. 000
EACH 0. 000
29. 00000 0. 000
799. 800 0. 000
TON 116. 700
28. 00000 116. 700
413.100 0. 000
TON 9. 340
76. 00000 9. 340
3, 466. 190 0. 000
TON 0. 000

47. 00000 0. 000
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AMOUNT
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CONTI D: C12801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12801- BI D ESTI MATE RUN 07/ 02/ 2001
PRQJECT: NH 1602- 076 ESTI MATE NO 0001 08: 59: 58

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 411-10255 EMULSI FI ED ASPHALT (SLOW SETTI NG 980. 000 0. 000
GAL 0. 000 0.00
1. 00000 0. 000 0. 00
0065 411-10300 EMULSI FI ED ASPHALT (PRI ME COAT) 0. 000 0. 000
GAL 0. 000 0.00
1. 00000 0. 000 0. 00
0070 607-00005 END POST 1. 000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0. 00
0075 609-21011 *CURB AND GUTTER TYPE 2 (SECTION |-M 428. 000 0. 000
LF 0. 000 0.00
18. 00000 0. 000 0. 00
0080 609-21021 *CURB AND GUTTER TYPE 2 (SECTION I1-M 108. 000 0. 000
LF 0. 000 0.00
20. 50000 0. 000 0. 00
0085 610-00020 *MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 1, 809. 000 0. 000
SF 0. 000 0.00
8. 30000 0. 000 0. 00
0090 612-00001  *DELI NEATOR (TYPE 1) 27.000 0. 000
EACH 0. 000 0.00
23.00000 0. 000 0. 00
0095 612-00041  *DELI NEATOR (FLEXI BLE) (TYPE I) 0. 000 0. 000
EACH 0. 000 0.00
51. 00000 0. 000 0. 00
0100 613-00300 *3 | NCH ELECTRI CAL CONDUI T 630. 000 0. 000
LF 406. 000 14, 616. 00
36. 00000 406. 000 14, 616. 00
0105 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 939. 000 0. 000
LF 920. 000 15, 640. 00
17. 00000 920. 000 15, 640. 00
0110 613-10000 *WRING 1. 000 0. 000
LS 0. 000 0.00
4,540. 00000 0. 000 0. 00



CONTI D: C12801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12801-BI D ESTI MATE RUN 07/ 02/ 2001
PRQJECT: NH 1602- 076 ESTI MATE NO 0001 08: 59: 58

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 613-70401  *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) (I NSTALL 4. 000 0. 000
ONL
" EACH 0. 000 0.00
200. 00000 0. 000 0. 00
0120 614-00011  *SIGN PANEL (CLASS I) 95. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0125 614-00012  *SIGN PANEL (CLASS I1) 53. 000 0. 000
SF 0. 000 0.00
18. 00000 0. 000 0. 00
0130 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 70. 000 0. 000
LF 0. 000 0. 00
22. 50000 0. 000 0. 00
0135 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 24. 000 0. 000
LF 0. 000 0.00
39. 00000 0. 000 0. 00
0140 614-03100 *CONCRETE FOOTI NG ( TRAFFI C SI GNAL POLE) 2. 000 0. 000
EACH 1. 000 7, 625. 00
7, 625. 00000 1. 000 7, 625. 00
0145 614-72894  *| NTERSECTI ON DETECTI ON SYSTEM ( CAVMERA) (| NSTALL ONLY) 1. 000 0. 000
EACH 0. 000 0.00
2, 325. 00000 0. 000 0. 00
0150 614-75336  *TRAFFI C SI GNAL FACE (12-12-12) (INSTALL ONLY) 10. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0155 614-75560 *TRAFFI C SI GNAL FACE (12-12-12-12-12) (INSTALL ONLY) 2.000 0. 000
EACH 0. 000 0.00
430. 00000 0. 000 0. 00
0160 614-75841  *TRAFFI C SI GNAL CONTROLLER (TYPE 170) (I NSTALL ONLY) 1. 000 0. 000
EACH 0. 250 525. 00
2,100. 00000 0. 250 525. 00
0165 614-75866 *FIRE PREEMPTION UNIT AND TI MER (I NSTALL ONLY) 1. 000 0. 000
EACH 0. 000 0.00
665. 00000 0. 000 0. 00



CONTI D: C12801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12801- BI D ESTI MATE RUN 07/ 02/ 2001
PRQJECT: NH 1602- 076 ESTI MATE NO 0001 08: 59: 58

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 614-80002  *FLASH NG BEACON (I NSTALL ONLY) 2.000 0. 000
EACH 0. 000 0.00
2, 000. 00000 0. 000 0. 00
0175 614-81302 *TRAFFI C Sl GNAL- LI GHT POLE (2 MAST ARM) (I NSTALL ONLY) 2. 000 0. 000
EACH 0. 000 0.00
2, 325. 00000 0. 000 0.00
0180 625-00000  *CONSTRUCTI ON SURVEY! NG 1. 000 0. 000
LS 0. 300 2,100. 00
7, 000. 00000 0. 300 2,100. 00
0185 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0.295 22,125.00
75, 000. 00000 0. 295 22,125.00
0190 627-00001  *PAVEMENT MARKI NG PAI NT 128. 000 0. 000
GAL 0. 000 0.00
31. 00000 0. 000 0. 00
0195 627-00005 *EPOXY PAVEMENT MARKI NG 101. 000 0. 000
GAL 0. 000 0.00
78. 00000 0. 000 0. 00
0200 627-02000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 358. 500 0. 000
SF 0. 000 0.00
11. 00000 0. 000 0. 00
0205 630-00000 *FLAGG NG 1, 165. 000 0. 000
HOUR 114. 000 3,249. 00
28. 50000 114. 000 3, 249. 00
0210 630-00001 *PILOT CAR OPERATI ON 0. 000 0. 000
HOUR 0. 000 0.00
36. 00000 0. 000 0. 00
0215 630-00007 *TRAFFI C CONTROL | NSPECTI ON 47.000 0. 000
DAY 3.000 381.00
127. 00000 3. 000 381. 00
0220 630-00012 *TRAFFI C CONTROL NMANAGENENT 54. 000 0. 000
DAY 13. 000 5, 044. 00
388. 00000 13. 000 5, 044. 00



CONTI D C12801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 12801- BI D ESTI MATE RUN 07/ 02/ 2001
PRQJECT: NH 1602- 076 ESTI MATE NO 0001 08: 59: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 2.000 0. 000
EACH 1. 000 55. 00
55. 00000 1.000 55. 00
0230 630-80342 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 33. 000 0. 000
EACH 10. 500 640. 50
61. 00000 10. 500 640. 50
0235 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE O) 6. 000 0. 000
EACH 3. 000 234.00
78. 00000 3. 000 234.00
0240 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 0. 000 0. 000
TYPE
) EACH 0. 000 0. 00
1, 275. 00000 0. 000 0. 00
0245 630-80360 *DRUM CHANNELI ZI NG DEVI CE 100. 000 0. 000
EACH 26.500 1, 033. 50
39. 00000 26. 500 1, 033. 50
0250 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 15. 000 0. 000
EACH 7.000 350. 00
50. 00000 7.000 350. 00
0255 630-80380 *TRAFFI C CONE 300. 000 0. 000
EACH 60. 000 465. 00
7.75000 60. 000 465. 00
0260 630-80520 *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
DAY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0265 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 741. 660 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0275 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C12801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12801- BI D ESTI MATE RUN 07/ 02/ 2001
PRQJECT: NH 1602- 076 ESTI MATE NO 0001 08: 59: 58

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 3, 530. 940 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0290 700-70035 F/ A UTILITIES 24,697.110 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70082 F/A FURNISH & | NSTALL ELECTRI CAL SERVI CE 835. 610 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0315 900- 00006 ADDED | TEM (DOLLAR)/ ADDI TI ONAL COST FOR CONCRETE 2,038. 730 0. 000
FOOTI NGS AND DELAYED START DATE
DOL 2,038. 730 2,038.73
1. 00000 2,038. 730 2,038.73
0320 625-00001  CONST SURVEYI NG (HOUR) CMD 2 (CCB8) HARMAN APPROACH 11. 000 0. 000
HOUR 5. 000 500. 00
100. 00000 5. 000 500. 00
0325 900- 00014  ADDED | TEM (LUMP SUM/ CMD 2 (CO 3) HARMON APPR ROCK 1. 000 0. 000
REMOVAL/ SUBGRADE PREP
LS 1. 000 5, 250. 00
5, 250. 00000 1. 000 5, 250. 00
0330 607-11525 FENCE (PLASTI C) 362. 000 0. 000
LF 0. 000 0.00
2..80000 0. 000 0. 00
0335 609-21020 CANDGTY 2 11-B 82. 000 0. 000
LF 0. 000 0.00
27.50000 0. 000 0. 00
0340 612-00002 DELIN (TY I1) TYPE Il DELI NEATORS REQUI RED AS PER M & 31. 000 0. 000
S STANDARDS
EACH 0. 000 0.00
23. 00000 0. 000 0. 00
0345 900- 00006  ADDED | TEM (DOLLAR)/ | NSTALLATI ON ONLY/ FLEXI BLE 14. 000 0. 000
DELI NEATORS
DOL 0. 000 0.00
29. 00000 0. 000 0. 00



CONTI D C12801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 12801- BI D ESTI MATE RUN 07/ 02/ 2001
PRQJECT: NH 1602- 076 ESTI MATE NO 0001 08: 59: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0350 614-00036 SI GN PANEL (SPEC) COUNTY Al RPORT SI GNS 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0355 614-00036 SI GN PANEL (SPEC) CO 11 REPLACES CO 10 PRI CE CHANGE 2.000 0. 000
FROM $500 TO $400 EACH
EACH 0. 000 0.00
400. 00000 0. 000 0.00
0360 900-00014 ADDED | TEM (LUMP SUM/ ADDI TI ONAL COSTS | NCURRED BY 1.000 0. 000
ARROW ELECTRI C
LS 0. 000 0. 00
4,191. 11000 0. 000 0.00

CAT 0200 CURRENT AMT $  567,111.04$ 94,061.67 $ 94, 061. 67
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0300 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 0. 000
EACH 1. 000 10, 230. 00
10, 230. 00000 1. 000 10, 230. 00
0305 620-00012 FI ELD LABORATORY ( CLASS 2) 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0310 620-00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 600. 00
600. 00000 1. 000 600. 00

CAT 0400 CURRENT AMT $ 10, 830.00 % 10, 830.00 % 10, 830. 00

PROJECT TOTAL CURRENT AMI $ 577,941.04 $ 104,891.67$% 104, 891.67



